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Development Review Team: December 15, 2008 
 

Planning Board Projects – Post Meeting 
 
A. Projects under development 
1. Adam and Eve Estates – Lyman Street – No Change since November 2008 meeting 
 Number of Building Lots:  9  

Percent Infrastructure Completed:  78%; Percent Housing Units Completed:  22% 
Significant Issues: None known at this date 
Performance Guarantee: $59,000 Letter of Credit 
Description/Comment:  The subdivision involves 9 new single-family building lots 
with 1 lot addressed to Lyman Terrace and 8 lots addressed to a new street “Apple 
Road”.  The developer has installed the drainage, water lines, and sewer lines.  The 
base of the road has been completed.  A sidewalk is to be installed on one side of 
Apple Road, but not on Lyman Terrace. 
 
The Planning Board is holding a Letter of Credit in the amount of $59,000. This 
amount was based on an estimate of approximately $53,000 from the DPW, 
notification by District One Water Superintendent that a fence has yet to be restored, 
an estimate of the street tree costs, and a contingency. Two (2) houses have been 
completed and occupied. Construction of a third house is underway.  
 
The Conservation Commission and DEP have noted that there are sediment control 
issues which must be addressed by the developer. These have apparently been 
partially addressed.  At the April 28th meeting, Janice Stone indicated that there were 
some issues related to the house that was sold.  These issues need to be resolved. 
 
The Conservation Commission Order of Conditions was extended through 2011. 
 
Comments at December 2008 meeting:  The Conservation Commission 
Administrator indicated that there remains a problem with the fence which was 
installed without approval.  
 

2. Mountainbrook – Mountainview Street and Westbrook Road - No Change since 

November 2008 meeting 
Number of Building Lots:  52  
Percent Infrastructure Completed:  45%; Percent Housing Units Completed:  13.5 % 
Significant Issues: None known at this date 
Performance Guarantees:  The Planning Board holds several Performance 
Guarantees on this project: 
 

� a Letter of Credit for the detention basins, 
� a $300,000 Tri-Party Agreement on Phase 1, 
� a $132,000 Tri-Party Agreement on a portion of Phase 2, and 
� two Covenant Agreements on differing portions of Phase 2 
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Note: The Covenant Agreements do not permit any construction on the lots in Phase 
2. 

 
Description/Comment:  The subdivision involves two new roadway systems:  Red 
Bridge Lane and Lyon Green.  Red Bridge Lane (with 33 single-family building lots) 
is located and accessed off Westbrook Road while Lyon Green (with 19 single-family 
building lots) will be located and accessed off Mountainview Street.  Phase 1 of the 
development incorporates all of the Red Bridge Lane roadway system and is currently 
the site of all of the house construction.  Phase 2 will incorporate all of the Lyon 
Green roadway system.   
 
The developer has installed all of the utilities inclusive of drainage for Phase 1.  Only 
a preliminary clearing of the right of way and some utility work has been undertaken 
on Phase 2. 
 
The Planning Board has extended the Special Permit for two (2) years in accordance 
with the original decision adopted by the Board. Seven (7) houses appear to be 
completed and occupied.  Three (3) houses (including the house at 37 Westbrook 
Road) appear to be nearly complete with two of them available for purchase.  Two (2) 
additional houses are at various stages of construction but not near completion.  
Several additional lots were previously cleared, but no construction has begun on 
those lots. 
 
The Tree Warden identified three pre-existing trees which were “declining/dead” in 
late August and recommended that the trees be removed.  According to the developer, 
they have removed those trees and plan to plant trees in front of all “completed” 
houses in the Spring 2009.  The delay until Spring 2009 for planting of the trees is on 
the advice of their arborist. 
 
The “bridge” from Westbrook Road sustained a “wash out” on the sideslope over the 
weekend of October 25-26.  Marion Excavating restabilized the slope and made 
drainage improvements.  They indicated that the problem was caused by a substantial 
blockage of the inlet by leaves.   
 
The Town Engineer has stated that “the repair is acceptable.  However, DPW will 
perform final inspection for all substructures and utilities including sewer, drain, 
culvert and bridge.  At which point, DPW will notify Planning Board of any 
corrective action or third party review that is required prior to placement of final top 
course pavement.” The Conservation Commission Administrator has indicated that 
the Commission will need to approve a revised plan for the bridge. 
 
Comments at December 2008 meeting:  The Conservation Commission 
Administrator stated that they have extended the Order of Conditions 2-3 years.  
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3. Shadowbrook Estates – Baker Street - No Change since November 2008 meeting 

Number of Dwelling Units:  36  
Percent Infrastructure Completed:  98%; Percent Housing Units Completed: 89% 
Significant Issues: Retention Basin 
Description/Comment:  This development involves the addition of 36 new 
condominium dwellings (in 18 duplexes) to the Shadowbrook Estates development 
which began in the 1980’s.  No additional dwellings are anticipated to be added to 
Shadowbrook Estates once this phase is completed. 
 
The developer has installed all of the utilities inclusive of the drainage system.  
Thirty-two (32) units are completed and four (4) are substantially finished. 
 
Issues regarding this project:  More plantings may be necessary to address the 
Conservation Commission’s concerns.  Additionally, the retention basin is not 
draining as it should.  The Conservation Commission Administrator has sent an email 
to the developer regarding the condition of the retention basin. 
 
The developer has provided a revised drainage report which is based on the actual 
soils of the site as opposed to the original study which relied upon the Hampshire 
County Soils Survey.  This new report shows that the “pre-development” drainage 
volumes were significantly higher than the original estimate. 
 
The Conservation Commission will be considering a request to modify the Order of 
Conditions.  The Planning Board may require a modification of the Special Permit. 
 
Comments at December 2008 meeting:  The Conservation Commission 
Administrator indicated that the retention basin water levels, while “high”, are lower 
than they have been for some time. This development will be considered at the 
Commission’s December 29th meeting. 
 

4. Pettengill Office/Condominium Project – Newton, Camden, and Lyman Streets – No 

Change since November 2008 meeting 
 Number of Dwelling Units:  6 and an office building  

Percent Infrastructure Completed:  100%; Percent Housing Units Completed: 6 7% 
Significant Issues: None known at this date 
Description/Comment:  This project included construction of 6 new condominium 
dwellings (in 3 duplexes) and a new bank/office building.  To date, the developer has 
installed all of the infrastructure including the utilities and drainage.  The bank/office 
building has been completed.  Four of the condo units appear to be completed and 
three have been sold and occupied.  It is unknown whether the developer will build 
the additional 2 dwellings. 
 
Comments at December 2008 meeting:  None. 
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5. Oakley Estates – Dino Marinello – Lathrop Street 
Number of Building Lots:   6  
Percent Infrastructure Completed:  100%; Percent Housing Units Completed:  67% 
Significant Issues: None known at this date 
Performance Guarantee: The Planning Board set the new Performance 
Guarantee at $19,000.  Accordingly, the developer has been requested to provide a 
new Letter of Credit in this amount. 
 
Description/Comment:  This project includes development of 5 new single-family 
building lots (a pre-existing house was renovated and left on a separate lot) and 
construction of Oakley Drive.  To date, the developer has installed all of the utilities, 
drainage, and completed the base coarse of the roadway.  Three (3) new houses have 
been completed and the renovations of the existing house have been completed. A 
fourth house is under construction. Thus, one lot remains to be built upon.  
 
Comments at December 2008 meeting:   District One Fire Chief indicated that they 
have signed off on the CO for the fourth house, but the Building Commissioner noted 
that a CO has not been issued. 
 

6. Stonybrook Village Residential – Phase I & II – Newton Street opposite White Wing 
 (32 new condominium units in Phase I and 4 new condominium units in Phase II) – 

No Change since July 2008 meeting  
Number of Dwelling Units:  36  
Percent Infrastructure Completed:  20%; Percent Housing Units Completed: 2.8% 
Significant Issues: None known at this date 
Performance Guarantee: The Planning Board holds an Irrevocable Standby Letter 
of Credit in the amount of $95,000 for the drainage improvements. 
Description/Comments:  This development consists of 36 condominium dwellings, to 
be constructed in either in a “quad” arrangement or duplexes.  Some of the utilities 
and roadway improvements have been completed. 
 
To date, the developer has completed and sold all four units in one of the quads.  The 
second quad is substantially constructed and a duplex is also under construction. 
 
Comments at December 2008 meeting:  The “access drive” is known as “Stonybrook 
Way”. 
 

7. Park Avenue Extension – Homes By LeBlanc – eastern terminus of Park Avenue – 
Definitive Subdivision (1 new building lot) – No Change since August 2008 meeting 
Number of Building Lots:   1  
Percent Infrastructure Completed:  85%; Percent Housing Units Completed:  100 % 
Significant Issues: Replacement of some trees.  When will the “As-built” plans be 

submitted? 
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The Town holds a $33,000 Letter of Credit.  While a $7,000 Letter of Credit was 
submitted subsequently, the Planning Board was never requested to reduce the 
Performance Guarantee. 
 
Description/Comments:  This subdivision involves the “completion” of a portion of 
Park Avenue in that Park Avenue was originally to be constructed as a “thru” street.  
However, that is not feasible and the developer of this project is creating one new 
single-family building lot and providing a “turn around” at the end of the roadway 
where none previously existed. 
 
The roadway and utilities including drainage have been completed.  The house has 
been completed.  However, “as-built” plans for the roadway need to be completed 
and submitted.  
 
The developer’s bank has submitted a new Letter of Credit in the amount of $7,000 
based on a verbal estimate from their contractor and the DPW. The Planning Board 
has not reduced the Financial Guarantee to this amount since a formal request has not 
been submitted or reviewed by the departments. 
 
Departments have raised some issues that need to be resolved: plantings in buffer 
zone and water concerns. 
 
At the April 28th Meeting, Janice Stone stated that the developer needs to do some 
additional plantings and reseed a portion of the disturbed area. 
 
Comments at December 2008 meeting:  The Conservation Commission 
Administrator stated that the developer has planted trees and shrubs, but the 
Commission is waiting for the listing of the vegetation which was planted. 

 
8. Mountain Avenue/Viviani 3-Family – Special Permit - No Change since November 

2008 meeting 
Number of New Dwellings:   1  
Percent Infrastructure Completed:  100%; Percent Housing Units Completed:  0 % 
Significant Issues: None. 
Description/Comments:  This development involves removal of an older garage and 
replacement with a new garage and an additional dwelling above the garage. 
 
The Planning Board granted the Special Permit Approval at its April 25, 2007 
meeting. The developer provided a revised site plan which adequately addressed the 
conditions of the Planning Board’s approval.  
 
The construction of the new structure appears to be complete.  But, a Certificate of 
Occupancy has not been issued.  The garage is being used and lights are on in the 
dwelling above the garage. 
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Comments at December 2008 meeting:  The Building Commissioner stated that a 
Certificate of Occupancy has been issued. 

 
9. Annafield Estates – Stewart Street - No Change since December 2008 meeting 

(4 new building lots) 
Number of Building Lots:   4  
Percent Infrastructure Completed:  80%; Percent Housing Units Completed:    0% 
Significant Issues: None. 
Performance Guarantee: The Planning Board holds an Irrevocable Letter of Credit 
in the amount of $41,500 which expires November 13, 2008 
 
Description/Comments:  This subdivision involves the extension of Stewart Street by 
creation of 4 new single-family building lots around a new cul-de-sac.  Site work has 
begun on one of the houses.  All of the utilities and drainage systems have been 
installed and the base coarse of the roadway has been completed. 
 
SHELD has provided a street lighting plan which was referred to the Town 
Administrator for approval. 
 
The Planning Board has reduced the Letter of Credit to $21,700 based on the 
following figures from the various departments: 
 

DPW  -  $18,471 
 SHELD  $ 0 
 Water Department -  $ 0 
 Tree Warden -  $ 1,200 
 Contingency -  $ 2,029 (approximately 10%) 

 
The Conservation Commission Administrator has indicated that the builder 
encountered substantial, high ground water in excavating for the first house.  
Therefore, the builder will have to drain into wetlands which feed into Buttery Brook. 

 
Comments at December 2008 meeting:  The Conservation Commissioner stated that 
a Notice of Intent has been filed with the Conservation Commission to allow a 
foundation drain to flow into the wetlands bordering Buttery Brook.  The MassDEP 
has filed “strong comments” regarding the submittal. Among the concerns which 
have been discussed and noted is the lack of an “alternatives analysis” and the fact 
that the applicant is proposing to discharge directly into the wetlands. 

 
10. Granby Road Condominiums – Jacob’s Edge/Home Improvement Associates, LLC – 

Granby Road @ Lorraine Avenue – Special Permit/Form H Plan 
Number of Dwelling Units:  25  
Percent Infrastructure Completed:  10%; Percent Housing Units Completed: 0.00% 
Significant Issues: Status of the Buffer along the western portion of the property. 
Performance Guarantee: The Planning Board holds a Letter of Credit in the amount 
of $155,000 for the drainage and related improvements. The amount of the LOC is 
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10% above the amount recommended by the Town Engineer.  The LOC is limited to 
drainage work. 
 
Description/Comments:  This project involves construction of 25 new condominium 
dwellings in a combination of duplex and triplex arrangements.  The developer has 
“cut” the driveway for a portion of the development and installed a portion of the 
utilities including a detention basin.  The Special Permit for this project was granted 
(subject to numerous conditions) on March 3, 2008 and the decision was filed with 
the Town Clerk on March 19, 2008.  No appeal was filed. 
 
The developer has largely cleared the site of trees and loam.  A “temporary” detention 
basin was dug without Planning Board authorization or notification as a means of 
mitigating the impact of the heavy rains and the removal of all of the vegetative 
covering. 
 
Construction is underway for the first duplex to be constructed.  There have been 
concerns and objections voiced about work in the “buffer” zone adjoining the houses 
on Lorraine Avenue.  The Town Planner and developers disagree as to when the 
buffer has to be revegetated. 
 
At their December 8, 2008 meeting, the Planning Board approved a 
“timing/clarification” plan regarding the installation of the buffers. This plan 
includes immediate installation of some pvc fencing as part of the western buffer.  
 
The developer does not expect to obtain the first Certificate of Occupancy until early 
Spring 2009. 
 
Status: Planning Board granted Special Permit approval at its March 3, 2008 meeting 
subject to various conditions including a reduction from 28 units to 25, increased 
buffers, and increased setbacks. A decision was filed with the Town Clerk on March 
19, 2009. No notice of appeal was filed within 20 days. 
 
The plans were revised to remove all utilities and drainage work from the required 
buffer area. At its July 14, 2008 meeting, the Planning Board approved the revised 
plans including the buffer and landscaping plans. 
 
The “access drive” will be known as “Jacob’s Way”. 
 
Comments at December 2008 meeting: None. 
 

11. Chicopee Savings Bank & Office Building -Willimansett Street – Special Permit/Site 
Plan Review 
Size of Building:   4,000 square feet  
Percent Infrastructure Completed:  100% 
Significant Issues: Signage questions. 
Performance Guarantee: None required. 
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Status: Planning Board granted Site Plan Review/Special Permit on April 28, 2008 
subject to several conditions. The Selectboard approved the Outdoor Lighting Plan 
including waiver of the public hearing requirement based, in part, on SHELD’s 
comments which suggested that the Photometric Plan was sufficient and met the 
Town’s General Bylaws.  The building is proceeding.  Discussions with sign 
contractor indicate that additional Planning Board approval of the free standing sign 
is required and that the proposed location of the sign is not in compliance with the 
Zoning Bylaw. 
 
Comments: The Planning Board approved the illumination of a “monument” type 
sign in front of the building at their September meeting. 
 
The Town Planner signed off on the CO Friday morning (November 14, 2008).  The 
Building Commissioner has issued a Temporary CO. 
 
The contractor has completed the “landscaping, etc.” around the area of the electrical 
meter panels, and gas piping. 

 
Comments at December 2008 meeting: The Building Commissioner has issued a 
final Certificate of Occupancy and the grand opening has been held for the bank. 
 

12. Mount Holyoke College Kendall Hall Expansion – Silver Street - Site Plan Review – 

No Change since November 2008 meeting 
Size of Building Addition:   6,000 square feet  
Percent Infrastructure Completed:    % 
Significant Issues: None at this time. 
Performance Guarantee: None required. 
Status: The Planning Board granted the plan review approval subject to conditions at 
its September 5, 2007 meeting. There is not an appeal period on Site Plan Review. 
MHC plans to begin the work in the summer of 2008. 
 
The exterior of the structure is substantially completed. 
 
Comments at December 2008 meeting: None.   

 
13. Maraline Development, Inc./Cansen, Inc. Expansion (31,500 square foot expansion 

on Industrial Drive) – Site Plan Review - No Change since November 2008 meeting 
Size of Building:   31,500 square feet  
Percent Infrastructure Completed:  100% 
Significant Issues: None at this time. 
Performance Guarantee: None required. 
Status: Planning Board granted Site Plan Review approval on November 19, 2007 
subject to several conditions which primarily relate to the adjoining property. 
 
The contractor has begun work on constructing the building addition.  Substantial 
construction is underway.  The parking area was expanded and mounds of dirt placed 
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along the westerly side of the property abutting Old Lyman Road and Industrial Drive 
in apparent contradiction of the plans submitted to and approved by the Planning 
Board. 
 
Comment: The developer has submitted a landscaping plan for the Old Lyman Road 
frontage.  
 
Exterior looks to be substantially complete.  Over half of the mound of soil deposited 
along Old Lyman Road has been removed. 

 
Comments at December 2008 meeting: The Building Commissioner stated that the 
Certificate of Occupancy has been issued. 

 
14. Houle Welding & Fabrication Warehouse-East Street – Site Plan Review - No 

Change since November 2008 meeting 
Size of Building:   2,550 square feet  
Percent Infrastructure Completed:    % 
Significant Issues: None at this time. 
Performance Guarantee: None required. 
Status: Planning Board granted Site Plan Review approval on March 17, 2008 subject 
to several conditions. The Planning Board approved modification of the decision to 
allow the applicant to increase the building size by 42% in terms of floor area.  
 
The building appears to be substantially completed.  Trees have been installed along 
the southern perimeter and a new fence appears to have been constructed along the 
northern property line. 
 
Comments at December 2008 meeting: The Building Commissioner indicated work 
remains to be completed on the interior including work regarding the restrooms. 
Additionally, the Town Engineer stated that the leaching system is not complete. 
 

15. Park Avenue Extension – Murphy Subdivision – western terminus of Park Avenue – 
Definitive Subdivision (1 new building lot) - No Change since November 2008 
meeting 
Number of Building Lots:   1  
Percent Infrastructure Completed:  0%; Percent Housing Units Completed:    0 % 
Significant Issues: None at this time. 
 
The developer has connected the detention basin drain line to the Town’s stormwater 
system.  The Town Engineer has noted that additional grading is to be undertaken to 
ensure that ponding does not occur on the property or the abutting properties as a 
result of the work on the detention basin. 
 
Performance Guarantee: The Planning Board holds a Covenant Agreement which 
precludes regulates the timing of the improvements and precludes occupancy until all 
improvements are completed. 
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Comments: Planning Board granted approval with conditions on September 27, 

2006. Two appeals are pending in Land Court at this time. 
 
The Planning Board has granted approval of several minor modifications of its 
September 27, 2006 decision as they relate to the ownership, use, and maintenance of 
the proposed roadway extension. The most recent modifications were granted at the 
November 19, 2007 Planning Board meeting. 
 
The Planning Board signed decisions modifying the original September 27, 2006 
decision. The modifications generally relate to ownership, maintenance, and access to 
the proposed extension. 
 
The Planning Board has endorsed the revised plans which have been recorded at the 
Registry in Northampton. 
 
Comments at December 2008 meeting: The Town Engineer and Health Director 
indicated that the drainage system is functioning. 

 
16. Knight’s Machine and Tool Expansion – Industrial Drive - No Change since 

November 2008 meeting 
Size of Building:  7,440 square feet (addition)  
Percent Infrastructure Completed:   0 % 
Significant Issues: None at this time. 
Performance Guarantee: None required. 
Status:  The Planning Board granted approval of the Site Plan on August 11, 2008.  
No appeal is provided for a Site Plan Review. 
 
Comments: The building is under construction with the frame substantially 
completed. 
 
Comments at December 2008 meeting: None 

 
17. Faginski Flag Lot Special Permit – 63 Washington Avenue - No Change since 

November 2008 meeting 
Number of Building Lots:   1  
Percent Infrastructure Completed:  0%; Percent Housing Units Completed:    0 % 
Significant Issues: Strict conformity to the endorsed plans due to the litigation Status:  
Performance Guarantee: None required since this project involves construction of a 
single-family residence and does not involve a subdivision. However the Board’s 
approval was conditioned upon certain landscaping plantings to be installed prior to 
occupancy of the residence. 
 
The Planning Board granted approval of the Special Permit with conditions on 
September 22, 2008.  No appeal has been filed. 
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Comments at December 2008 meeting: The Water Superintendent for Fire District 
#1 stated that the garage on Washington has been demolished. 

 
18. Beers & Story Funeral Home – Parking lot expansion - No Change since November 

2008 meeting 
Size of Building:   No building to be constructed, but parking area would 
accommodate at least 22 parking spaces, possibly 30. 
Percent Infrastructure Completed:   90 % 
Significant Issues: Requires approval by the Conseration Commission.. 
Performance Guarantee: None required. 
Status:  The Planning Board granted approval of the modified Site Plan and 
modification to the Special Permit on November 10, 2008.  No appeal is provided for 
a Site Plan Review. 
 
The parking lot is substantially complete.  However, the Planning Board approval 
requires installation of additional landscaping.   Additionally, it has been reported that 
the owner intends to install more lighting. 
 
Comments at December 2008 meeting: The Conservation Commission Administrator 
stated that the owners will be planting the vegetation in Spring 2009. 
 

B. Projects approved by Planning Board, but not initiated 
 

1. Stonybrook Village Commercial – Newton Street opposite White Wing – No Change 

since July 2008 meeting 
Status: (See “Stonybrook Village Residential” above.) No progress has been made on 
the commercial component. The developer has indicated that the commercial 
component is being marketed and several parties have expressed interest in the site. 

 
Comments at December 2008 meeting:  No change in the project.  

 
2. Dry Brook Village – Hadley Street and Sullivan Lane opposite Pearl Street - (36 new 

condominium units) – No Change since July 2008 meeting 
Status: The developer has obtained the necessary approvals of the wastewater 
treatment system. At the developer’s request, the Planning Board has granted a one-
year extension of the Special Permit approval. This Special Permit approval, 
including the extension, expires April 2009. 
 
Comments at December 2008 meeting:  No change in the project.  

 
3. Lower Riverside Park/HG&E – Main Street – Earth Removal  

Status: Planning Board granted approval on September 27, 2006. An earth removal 
permit was required for this project since the project involves alteration of grades and 
no building permit is involved with this project. 
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While the applicant submitted a revised plan and Mass. NHESP approved the project, 
that plan and approval did not address vista pruning. The Intervenor Status 
Committee reviewed the revised plan and met with the project consultant to clarify 
aspects of the plan.  
 
The Conservation Commission approved the plans at its December 17, 2007 meeting. 
 
HG&E has filed an appeal of the Commission’s Order of Conditions. DEP has sent a 
request for a substantial amount of information and documentation from HG&E. 
 
A MEPA review was conducted as part of the DEP consideration of the appeal.  An 
on-site MEPA meeting was undertaken on Wednesday August 20, 2008.  
Subsequently, the EOEEA determined that a formal Environmental Impact Report 
was not required.  However, HG&E must undertake additional studies to address 
concerns raised during the MEPA review. 
 
HG&E has submitted a request to FERC to extend the deadline for completion of 
the Lower Riverside Park and Gatehouse Park until the end of 2009 due to delays 
in the State permitting of the Lower Riverside Park and delays in the Texon 
Building. 
 
Comments at December 2008 meeting:  No change in the project.  
 

4. Mount Holyoke College Boat House – Ferry Street – Section 3 Plan Review – No 

Change since November 2008 meeting 
Status: The Planning Board granted the plan review approval based on a revised site 
plan. The Board of Health has questioned the retention basin. The consultant has 
provided the Board of Health with calculations as to the time that the “rain garden” 
will take to drain – 52 hours. This information has been forwarded to the Town 
Engineer for review. 
 
The Board of Health has approved the project based on the supplemental information. 
The Conservation Commission approved the project except for aspects related to the 
dock. The DEP is now conducting its review including the public comment period. 
 
The applicant and HG&E have filed with the Federal Energy Regulatory Commission 
to exclude the subject property from the Project Boundary.  The Town has supported 
this request but does not support expanding the Project Boundary to include unrelated 
land owned by the Town. 
 
FERC has issued an order amending the Project Boundary and approving this project 
without requiring any compensatory addition to the Project Boundary. 

 
Comments at December 2008 meeting:  Several departments reported that they have 
signed off on a building permit application for this project within the past week. The 
Building Commissioner indicated that Mount Holyoke College intends to proceed to 
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install the dock immediately and wait till the Spring to work on the boathouse. It 
appears that the College intends to place several trailers on the property for temporary 
use for the athletic teams. 

 
5. Ethan Circle Subdivision – Hadley Street – Preliminary Subdivision Plan – No 

Change since July 2008 meeting 
 Status: The Planning Board granted approval of the Preliminary Plan at its May 9, 

2007 meeting. The decision was filed with the Town Clerk on May 11, 2007. There is 
no appeal period for a Preliminary Subdivision Plan. The developer is to prepare a 
Definitive Plan submittal based on the conditions stated in the Preliminary Plan. A 
Definitive Plan submittal is anticipated in the near future.  

 
The prospective developer has apparently been doing soils tests on the site. It was 
noted at the last meeting that District #2 Water Department will require that the water 
system be looped. Apparently, the developer has had trouble getting and engineer to 
design the looped water system. 
 
The Town Planner met with the developer briefly in early December and was 
informed that the developer is intending to proceed with the project, but not at this 
time due to the market conditions. 
 
Comments at December 2008 meeting:  The developer has indicated several abutters 
have expressed interest in the northern portion of the property which would 
encompass two of the proposed lots.  

 
6. Cree’s Landing Subdivision – Washington Avenue – Preliminary Subdivision Plan 

(one new building lot) – This Project has been replaced by the Faginski Flag Lot 
Special Permit  

 
C. Projects pending before Planning Board 
1. The Orchards Golf Club – Silverwood Terrace WITHDRAWN December 8, 2008 
 Request to modify special permit to allow limited off season use of clubhouse for 

events. 
Next Public Hearing Date: December 8, 2008 
Deadline for Departmental Comments: December 19, 2008  

 
2. Pat Springs ANR Plan – Riverlodge Road WITHDRAWN – November 24, 2008 

Number of Prospective Building Lots:   14  
Next Public Hearing Date: None – No public hearing allowed on an ANR Plan 
Deadline for Departmental Comments: None – Departmental comments not 

solicited for ANR Plans  
Significant Issues: As an Approval Not Required (ANR) Plan pursuant to State Law – 
Chapter 41, Sections 81L and 81P, the Board is limited to reviewing and determining 
whether the prospective lots have adequate frontage on a public way.  The Town’s 
position has been that Riverlodge Road is NOT a public way and therefore, abutting 
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land does not qualify for ANR Plan endorsement.  This matter is being reviewed by 
the Planning Board’s Special Counsel 

 
3. Stony Brook Child Care Center Expansion – Stanton Avenue 
 Request to expand the existing facility and convert it into the Gorse Child Center. 

Next Public Hearing Date: December 22, 2008 
Deadline for Departmental Comments: December 19, 2008  
Anticipated Date of Decision: December 22, 2008 
Significant Issues: Plumbing Inspector has raised issues with the plans. 
Status: Pending public hearing and Planning Board decision. 

 
D. Projects anticipated to be submitted for Planning Board Review 
1. Granby landfill expansion (Special Permit) 
2. McCray’s Farm – Upper River Road – Approximately 10-20 acres appears to be in 

planning stages for a small subdivision. 
4. Multi-family/condominium units – Route 33 @ Granby Road.  Planning Board to 

hold Informational meeting with prospective applicant as part of the October 20, 2008 
Planning Board meeting. 

5. Self-Storage Facility Expansion – East Carew Street – Ken LeBlanc – Site Plan 
Review 

6. 108 College Street - College Hill Condominiums – Special Permit/Form H Plan – 
New plan for multifamily units is anticipated to be submitted in 2008. 

 
E. Other Projects of Interest 
1. Route 47 bridge project – This project has been completed with the opening of the 

bridge. 
2. South Hadley landfill expansion – At the December 2008 meeting, the DPW 

Superintendent and Town Engineer indicated they continue to work on this project; 
the expansion could extend the life of the landfill for up to 16 years. The existing 
landfill and operator contract provide service for the Town through 2010. The 
Conservation Commission Administrator noted that she needs to know more 
information regarding the possible expansion. 

3. South Hadley Falls development interest (concerns about the floodplain impacts, 
Texon, Michael’s Market, local expansions) – At the December 2008 meeting, it was 

noted that work is progressing for demolition of Michael’s Market; there were 
comments made as to how that would impact the ability to redevelop the site due to 
requirements for compensatory flood plain storage capacity. 

4. Earl Bagg Property on Ferry Street – In litigation 
5. Ledges Golf Club – Status of Club House, Water Withdrawal Permit/Water Quality 

issues, etc. – No new information was discussed at the December 2008 meeting 

regarding the clubhouse nor the Water Withdrawal Permit/Water Quality issues. 
6. Toth Property – Land has been purchased by the Town. – At the December 2008 

meeting, it was noted that the School Superintendent has filed with NHESP to 
identify the “species” which caused this area to be  identified as a Priority Habitat 
for Endangered Species. 
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7. New Community Development Block Grant application is being planned. –At the 
December 2008 meeting, it was noted that the program has been changed which 
restricts the amount of funding for which the Town can apply; this will limit the 
scope of some of the possible projects which the Town can pursue. 

8. East Street (311-317) – Drainage issues. – At the December 2008 meeting, the 
Conservation Commission Administrator stated that the Commission has hired a 
consultant to review the drainage issues. 

9. South Hadley Veterinary Clinic signage – 511 Newton Street – The clinic obtained a 
permit for, and installed, new illuminated signage in violation of the Zoning Bylaw 
and the conditions of the Planning Board’s prior approval of the Site Plan for this 
facility.  At the December 2008 meeting, the Town Planner noted that the Planning 
Board approved the new signs for this property with conditions as to height and 
extent of illumination. The Building Commissioner also indicated that he has 
received documentation as to the size of the face area of the sign which was 
installed and that this documentation indicates that the sign conforms to the 
Zoning Bylaw. 

 
F. New Regulations 
1. Stormwater Management Bylaw.  This was adopted at the May 2008 Annual Town 

Meeting.  The Attorney General’s Office approved the bylaw with one deletion. 
2. Trench Regulations – At the last meeting, it was agreed that the DPW would be the 

permitting authority. 
 


